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TO: File 

 

FROM: JoAnn Fryer, P.E.  

 

DATE: January 14, 2013  

 

RE: Farmington 16146 

 Public Officials Meeting 

 CLD Reference No. 11-0125 

 

SUBJECT: Farmington Bridge Meetings 

 

LOCATION: Municipal Building, Selectmen’s Chambers 

 

  
4:00pm – Town Staff Meeting: 

 

ATTENDEES: Name Company   

  Keith Trefethen Town Manager 

  Scott Hazelton DPW Director 

  Lt. Keith Scott Police Department 

  Dale Sprague Director, Water and Waste Management 

 Robert Landry NHDOT 

  Ron Kleiner NHDOT 

  Nancy Spaulding NHDOT 

  JoAnn Fryer CLD Consulting Engineers 

 

Option in Ambulance:   

- Phased option 

- Rochester response 

- Middleton 

 

Project Cost:   

- Phased option - $2.4M 

- Detour – $2.9M 

 

Water line on bridge: 

- Kept through construction – need service – 6”/8” across bridge (existing) 

a.    Hydrant-to-hydrant minimum of 6” needed across the bridge through 

construction (research for shut-off valve).  Funded in 2016. 
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- Upgrade up to 12” 

- No sewer sleeves in future  

- Town upgrading to 30” stormwater system to outlet downstream of bridge 

- Town maintains levee system - coordinate w/Army Corp contact (hydraulic capacity) 

- Sidewalk up S. Main St. – Safe Route To School, 2013 construction 

- Canal Street – ponding SE / no drainage in area 

- Curbing/grass panel SW w/curb up to Canal (NH 75) 

- Accident history @ Elm St. intersection – Crowley’s @ lunchtime  

- Other items to note:   access / sloped curb @ drive 

a.   Memorial Day parade (uses the bridge) 

b. Hay Day last Saturday in August (Old Home Day type) 

c.   PSNH plugs in utility poles for Christmas lights 

- Church parking lot grant for fixing/stabilizing embankment (upstream near Mad 

River). 

- Downstream embankment – blown out May 2006; FEMA grant used to re-stabilize. 

 

 

6:00pm – Selectmen Meeting and Public Comment 

 

ATTENDEES: Name Company     

  Paula Proulx Selectman 

  Joan Funk Selectman 

  James Horgan Selectman 

  Arthur Capello Selectman 

  Keith Trefethen Town Manager 

  Robert Hall    

  Mike Brown   

  Robert Landry NHDOT   

  Ron Kleiner NHDOT 

  Nancy Spaulding NHDOT 

  Gary Feroz Seneca Machine 

  Ed Leonard Wright Pierce  

  Scott Hazelton Town of Farmington, DPW 

  Samantha Allen Foster’s Daily Democrat 

  JoAnn Fryer CLD Consulting Engineers, Inc. 

 

Project Overview: 

R. Landry provided a general overview of project areas and conceptual options.  He noted that 

the concept plans showed super-imposed ideas on the aerial photography for the area.  Discussed 

the two traffic control options, including a detour bridge to maintain two lanes vs. phased 

construction where one-lane alternating traffic is used throughout construction. 
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Comments/concerns: 

- Detour plan: Selectmen noted overall concern for maintaining 2 lanes of traffic.   

(Consensus vote to support detour option vs. phased construction with 1 lane of 

alternating traffic.) 

- Apartment development - maintain access. 

- Hydraulic capacity – in previous storms, water has been right at the bottom of the 

bridge. 

- Maintain water line / drive onto levy. 

-  Seneca Machine – Gary Feroz: 

a.    Pumps at basins/Army Corps requirements to outlet into pond before river 

b. Keep water out of paved area – can stormwater be improved? 

- Public Process: 

a.    General information gathering now 

b. Public Info Meeting, expected in March, to present defined options 

c.    Public Hearing, late-2013 

d. Public Meeting – Town Hall 

e.    Night of the week for meetings – Thursdays are best 

 

 

 

 

 

 

 

 

 


